



## CHANGE ORDER

### SCHOOL BOARD OF BREVARD COUNTY FLORIDA

Agreement on and execution of any Change Order shall constitute a final settlement and a full accord and satisfaction of all matters relating to the Change on unchanged Work, including all direct costs of whatever nature, and all adjustments to the contractor Schedule

TO: SCHOOL BOARD OF BREVARD COUNTY FLORIDA  
 FACILITIES PLANNING, DESIGN AND CONSTRUCTION  
 2700 JUDGE FRAN JAMIESON WAY  
 VIERA, FL 32940-6601

- The Owner authorized the Contractor to make the following change(s) in the Contract dated: \_\_\_\_\_

RE: CHANGE ORDER NUMBER: 2  
 SCHOOL BOARD OF BREVARD COUNTY FLORIDA School District  
SBBC Bleacher Deficiencies School/Facility Name  
Various Facilities Project Name  
PO # 21218149 SBBC Project Number

OWNER: School Board of Brevard County Florida  
 ADDRESS 2700 Judge Fran Jamieson Way Viera Florida 32927-6601  
Street/P.O. Box City State Zip


ARCHITECT  ENGINEER) FIRM NAME: Droor and Associates, Inc.  
 ADDRESS 580 N. Wickham Road, Suite E, Melbourne, Florida 32935  
Street/P.O. Box City State Zip

CONTRACTOR FIRM NAME: Canaveral Construction Co., Inc.  
 ADDRESS 3475 North US Highway 1, Mims, Florida 32754

- The Contract is changed as follows:
- The original Contract Sum was: \$ 421,037.12
- The net change by previously authorized Change Orders: \$ \_\_\_\_\_
- The Contract Sum prior to this Change Order was: \$ 421,037.12
- The Contract Sum will be (increased decreased) by this Change Order in the amount of: \$ (4,199.89)
- The new Contract Sum including this Change Order will be: \$ 416,837.23
- The Contract Time will be (increased decreased) 0 days.
- The date of Substantial Completion as of the date of this Change Order therefore is: 10/30/2012

ARCHITECT  ENGINEER) CERTIFICATION: In my considered professional opinion as project ( ARCHITECT  ENGINEER), the prices quoted in this Change Order are both fair and reasonable and in the proper ration to the cost of the original work contract under benefit of competitive bidding.

Signature: \_\_\_\_\_ Date: \_\_\_\_\_  
 ARCHITECT  ENGINEER

Accepted Signature:  Date: 4/24/13  
 CONTRACTOR

Approved: \_\_\_\_\_ Date: \_\_\_\_\_  
 Owner: PROJECT MANAGER

\_\_\_\_\_  
 Date: \_\_\_\_\_  
 SUPERINTENDENT (Not to exceed \$25,000/To be approved by School Board at \_\_\_\_\_ meeting)

\_\_\_\_\_  
 Date: \_\_\_\_\_  
 SCHOOL BOARD CHAIRMAN

School / Facility Name: SBBC Bleacher Deficiencies  
SBBC Project Number: PO# 21218149

ADDITIONAL INFORMATION (modify below as needed for this Change Order):

**Owner Requested Changes**

\$

**Total Owner Requested Changes \$**

**Unforeseen Conditions**

Monies left on contract and contingency close out

**Total Unforeseen Conditions \$(4,199.89)**

**Design Changes**

\$

**Total Design Changes \$**

**Building Code Requirements**

\$

**Total Building Code Requirements \$**

**Total**

\$

**Total Change Order \$(4,199.89)**